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AGENDA

RESTORATION ADVISORY BOARD

January31, 2002

6:00 p.m.

1. Introductions
- RAB members
- Introduction of guests

2. Old Business
- Minutes from last meeting
- Other

3. Landfills Cover Construction

4. Landfills Investigation

5. Base-Wide Investigation

6. Non-CERCLA (UST/AST/OWS) Projects

7. Reuse Progress

8. Community Involvement

9. Next Meeting

10. Adjourn

CHANUTE AR # 3353  Page 2 of 19



DEPARTMENT OF THE AIR FORCE
AIR FORCE BASE CONVERSION AGENCY

12 April 2002

AFBCA!DC Chanute
1 Aviation Center Drive, Suite 101
Rantoul,IL 61866

MEMORANDUM FOR: See Distribution List

SUBJECT: Chanute Restoration Advisory Board (RAB) Summarized Meeting Minutes,
January 31, 2002

1. Introductions. Mr. Tim Brecheen opened the meeting at 6:00 p.m. All present introduced
themselves.

2. Old Business. Mr. Brecheen asked if there were any comments or changes to the
summarized meeting minutes from the October 2001 RAB meeting. There were none. The
meeting minutes were approved.

3. Landfills Interim Remedial Action. Mr. Dave Heidlauf, Montgomery Watson Harza
(MWH), reported on the Landfills Interim Action. Construction of the Landfill 1 cap has
essentially been completed with the exception of placing top soil and seeding which will be
finished in the Spring. Waste consolidation at Landfill 3 has been nearly completed and
backfihling of the excavations has been initiated. The power line located between Landfill 3
and Heritage Lake has been relocated. The leachate collection system has been installed
around the perimeter of the Landfill 3 cap. Shaping and grading activities continued on
Landfills 2 and 3 in preparation for capping this year. Excavation and hauling soil at the
Village of Rantoul stormwater detention basin (borrow source) has also been ongoing. MWH
has begun procurement of a second borrow source which will be needed to complete the
landfill capping work this year. Over the next few months, waste consolidation should be
completed at Landfill 3 with some additional backfilling. However, most of the backfilling
will be completed during the construction season this summer. Work will continue at the
Village of Rantoul stormwater detention basin, in addition to procuring a second borrow
source. The cap design for Landfill 4 will be prepared and submitted to the Agencies for
review. The schedule for Landfill 4 will be dependent upon the extent sampling and approval
of the work plans. Also, a Draft Interim Operations Monitoring and Maintenance Manual
will be prepared for Landfills 1 through 3.

4. Landfills Remedial Investigation/Feasibility Study (RI/FS). Mr. Tom Mason, Jacobs,
reported on the Landfills RI. Signs were posted around Heritage Lake as mentioned at the
October RAB meeting limiting fishing to "catch and release" only. Future activities include
the completion of soil sampling around the perimeter of the landfills and submittal of the
Draft Landfills RI Report to the Agencies for review.
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5. Basewide Remedial Investigation/Feasibility Study (RI/FS). Mr. Mason also reported on
the OU-2 RI. The next step is to obtain approval of the OU-2 RI Work Plan and then submit
the supporting documents (Field Sampling Plan and Quality Assurance Project Plan).
Simultaneously the planning documents for the OU-1 RI would be submitted to the Agencies
for review.

6. Non-CERCLA Sites. Mr. Heidlauf reported on the Non-CERCLA sites. Additional soil
excavation and sampling was completed at six tank sites, followed by the backfihling of the
excavations (including sites which were previously excavated). A second round of
groundwater sampling was completed at the former Building 700 area (gas station).
Numerous reports and plans have been prepared or are being worked on which will be
reviewed by the Air Force prior to submitting to the Agencies.

7. New RAB Members. Mr. Brecheen reported that an application for RAB membership was
received from Mr. Louis Kowaiski. The RAB voted and approved Mr. Kowalski as a new
member of the Chanute RAB.

8. Reuse. Mr. Gary Adams, Village of Rantoul, reported on reuse. The Village has been
working with Illinois Department of Transportation (IDOT) on the realignment of Route 45.
Work on the Aquatic Center is also progressing. Some renovation work may be conducted at
Smith Hall. The Village responded to JEPA regarding the detection of asbestos in the
recently burned building (for demolition purposes). A cleanup plan was submitted along with
a request for assistance in preventing this situation from occurring in the future.

9. Next Meeting. Mr. Adams asked the RAB if quarterly meetings may be more appropriate
due to the progress at the Base and amount of information being presented. The RAB
members agreed quarterly meetings would be acceptable. The next RAB meeting was
tentatively scheduled for May 2, 2002 at 6:00 p.m. (Note that subsequent to the January RAB
meeting, the May RAB meeting was rescheduled to April 30, 2002 at 6:00 p.m.)

10. Adjourn.

—7-
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DISTRIBUTION LIST:

RAB MEMBERS
Village of Rantoul City Administrator, Gary Adams, RAB Co-Chair
AFBCA/DC Chanute BRAC Environmental Coordinator, Tim Brecheen, RAB Co-Chair
IEPA. Chris Hill, RAB Member
USEPA, Gary Schafer, RAB Member
Herman Fogal, RAB Member
Lorraine Wirges, RAB Member
Kathy Marsh, RAB Member
Caryl Fothergill, RAB Member
Louis Kowalski, RAB Member

OTHERS
JEPA, Acting Federal Facilities Unit Manager
AFCEE/ERB, Janice Blake
AFBCA/DC, Jim Waldron
AFBCA/LD, Bob Lee
AFBCA, Carl Sahre
Jacobs Engineering, Tom Mason
Montgomery Watson, Dave Heidlauf
IT Corporation, Vara Prasad
URS Corporation, Debra Richmann
AFBCA/DC, Steve Pitts
AFBCA/DC, Mark Hutchinson
AFBCA/DC, Diana Herbert
Booz, Allen & Hamilton, Chris Weesner
Booz, Allen & Hamilton, Donna Kozak
Ms. Monica Booker, ATSDR
Mrs. Reggie Peters, Resident
Ms. Betty Panzer, Resident

CHANUTE AR # 3353  Page 5 of 19



Chanute AFB Installation
Restoration Program

Restoration Advisory Board

Meeting

January 31, 2002
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Landfills Remedial Actior

Accomplishments since October 2001 RAB meeting

• Completed installation of the LF 1 geonet drainag layer
and placement of root zone soils.

• Substantially completed LF 3 waste consolidation
initiated backfilling. Relocated power line.

• Installed the LF 3 perimeter leachate collection s
• Continued LF 2 and LF 3 shaping and rough grac
• Continued to haul soils from the Rantou:I borrow
• Initiated procurement activities for a second borrc

source.
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Landfills Remedial Action

Planned for next 60-90 days (i.e., winter months):

• Complete LF 3 waste consolidation and perfor
minor additional backfilling (weather permittinç

• Complete excavation and stockpiling of Ranto'
borrow source (weather permitting).

• Continue procurement of second borrow sourc

• Finish LF 4 design and prepare draft RA Work

• Prepare draft Operations, Maintenance, and
Monitoring Plan for landfills.

3
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Landfills Remedial Actior

Anticipated Schedule for Completion:

• Landfill 1 - Finish leachate system and site
restoration in Spring 2002.

• Landfills 2 and 3 - Complete site preparation a
leachate systems, backfilling of LF 3, and cone
landfill covers in Spring thru Fall 2002.

• Landfill 4 - 2002/03, pending landfill extent sanpling
and RA Work Plan preparation/approval.

4
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LF 3 Leachate Collection Sys

9
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Landfills Investigation

• Heritage Lake signs were posted in October 2001

• Landfills perimeter sampling to begin Spring 2O0
• Landfills RI Report will be submitted to agencies i

Fall 2002
r

10
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Base-wide Investigation

Next Steps:
— Gain concurrence from the regulatory agencie

the OU-2 Remedial Investigation work Plan

— Submit OU-2 remedial Investigation Quality
Assurance Project Plan and Field Sampling P1 n

— Submit OU-1 Work Plan once OU-2 Work Plar
comments are resolved

Gain from lessons learned

11
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— Collected Rd 2 Building 700 Quarterly Groundwater Sa

the POL Groundwater Assessment Report (14 sites), a
II Work Plan (15 sites).

— Revised the Waste Management Plan

— Completed Building 921

12

Non-CERCLA Site CIosure

• Accomplishments since October 01 RAB:
— Conducted Excavation and/or Soil Sampling at 6 sites

— Back-filled 14 AST/UST Soil Excavations

— Working on Preparation of 10 AST/UST Site Completi

i iples
LI Reports,
dtheECP

ion ReporlUST Corrective Action Compl
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Non-CERCLA Site Closures

Next 60 days
— Submit a Building 700 Follow-on Work Plan
— Submit Revised Waste Management

13
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